

FROM THE HOUSE OF



MUREC

MADHUSUDAN URBAN REAL ESTATE COLLECTION



# MUREC

## CONSTRUCTION PROGRESS UPDATE

Excavation completed in July; PCC work  
commenced at foundation level in August 2026

Wave City, Sector 1, Ghaziabad

August 2026

HOUSE OF MADHUSUDAN







# Site Progress Snapshot

Visible activities documented in the supplied site photographs

**01**

## Major Earthwork

Large-scale excavation and soil removal underway.

**02**

## Foundation Area

Deep excavation levels and working zones visible.

**03**

## Heavy Equipment

Excavators and dumpers deployed across the site.

**04**

## Site Workforce

Workers actively engaged in ground-level activities.

# Excavation & Earthwork

Large excavation zones and active soil removal



## Observed site activity

- Extensive bulk excavation is visible across the site.
- Multiple excavators are working at different excavation levels.
- Dump trucks are positioned for soil handling and movement.
- Internal access ramps are visible within the excavation.





# Deep Excavation & Foundation Preparation

Formation of multiple working levels is visible



Deep excavation profile



Foundation-zone working area

# Heavy Equipment & Site Logistics

Mechanized excavation supports ongoing earthwork



## Equipment observed

- Excavators are deployed at different excavation levels.
- Multiple dump trucks support soil handling and disposal.
- JCB, Hyundai and Volvo equipment are visible.
- Equipment deployment indicates active, multi-point earthwork.



# Ground-Level & Temporary Support Works

Additional site activities captured during excavation



Temporary soil / excavation support arrangement



Manual ground-level work inside excavation



# Construction Progress – Current Site View

The supplied photographs show active construction with significant excavation, earthwork, equipment deployment and workforce activity.

---

## EARTHWORK

Bulk excavation & soil movement

---

## FOUNDATION ZONE

Deep working levels under preparation

---

## MACHINERY

Multiple excavators & dumpers deployed

---

## MANPOWER

On-site teams actively engaged





# PCC Work Commencement

Plain Cement Concrete (PCC) laying captured at foundation level – August 2026



PCC laying in progress at foundation level



Concrete pour at the working platform

# Excavation Scale & Site Context

Overall view of the excavation area and surrounding development



## Site observations

- Large excavation footprint is visible across the site.
- Multiple working levels and access paths are formed.
- Ground-level teams are active within the excavation.
- The surrounding built environment provides site context.





# Construction Milestones — July & August 2026

Key progress achieved during the current reporting period



JULY 2026

**Excavation Completed**



AUGUST 2026

**PCC Work Started**

**Thank You**